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FACILITIES MANAGEMENT DIVISION
WEEKLY REPORT FOR PERIOD ENDING 30 SEPTEMBER 1986

/

l. Status of Tasks Assigned by Senior Management:

/j(// a. The Associate Deputy Director of Administration

6) has requested that space be made available in 7E2j§:;jgizjters
¢ for the Associate Deputy Director for Operations

- Current occupants of 7E29 are being relocated to D19,

whose occupants are being relocated to 6B02. Design drawings (56)
are complete and Allied will accomplish the construction

requirements on a priority basis. All three relocation e
25X1 scheduled to be completed by 10 October.
bre
A:00 pm, FMD will pee-viée the DDI awd the D/O/A
the assignment of backfill space
in the Old Headquarters Bu11d1ngIte~the—eftTE€__FTnmnnn7 schﬂd«lzJ-Cm lgvl
N

b. On 6 October, a

25X1

2., Major Events That Have Occurred During the Prec

a. A contract was awarded to Whitener & Jackson, Inc.
for $292,000 to renovate 5,000 square feet of space in GH 17-25
0 Headquarters for the Office of Current Production and Analytic

Support/DDI. Construction is sched o0 start on 8 October *
25X1 and will take 240 days to complete.
25X1 \ "
b. Drawings were completed for relocation of the “J'

T\QVJ adge Office to 1D90 Headgquarters. The start of construction

\N‘ is contingent upon relocation of the Main Reception to the . 11;}/
25X1 Route 123 Security Control Center. e

A Y
X c. Drawings were completed for the conversion of the

() 3C1l1 snack bar into storage space to support the Latin America
25X1(\ Division, DDO.

25X1 d. Drawings were completed for the Southwest Entrance
badge machines installation in support of the Pass system.
Q&Q Drawings are being done for the remaining Headquarters and

Printinr and Photography Building entrances.
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Illustrated; Irdnian Posters 1979-81," which is on exhibit in

the FAC Exhibit Hall D i cadquarters, through the
end of October.

. During the week of 22 September, the bus on Route
No. 1 had been running late due to traffic congestion around

§5 e. T i i ovided assi
%& he setting up the show "The Revolution Graphically
Vi

the Key Brldge area. This corrected by using
RRoute 66 vice Canal Road.

g. The bus on Route No. 3 is running late at the
Tysons Corner area due to the construction work in the area.
Motor Pool Branch is working on solving the problem.

oL Aiauniz it
h. Allied continues to receive four polygraph
examination appointments per week. As of 31 August }984, there
were 64 custodial applicants and 62 craft/mechanical applicants
available for polygraph examinations.

i. All requests for carpet installation and repair
for the Headquarters Building have been turned over to Allied.
Services/FMD will continue to coordinate and implement the

;ns&alla;;gn_gﬁ carpeting in the outlying buildings. [::::]

j. During this reporting period,[::::::]pounds of
classified om the Headquarters Building plus an
additional[ffifﬁ:ffpounds of classified trash from the outlying
buildings was destroyed. This is a slight decrease from our
previous high volume.

3. Upcoming Events:

a. Facilities Management Division personnel and
contractors will be attending FMD's Planning Conference on 2
and 3 October at the Xerox International Center for Training
and Management Development in Leesburg.

b. At 7:00 a.m., Saturday, 4 October, a transformer
and associated switch gear weighing several tons will be
delivered to A Vault at Headquarters. Allied has made
arrangements through a subcontractor, United Rigging Company,
for delivery which should take approximately six hours to
complete.
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4., Management Activities and Concerns:

Facilities Management Division personnel have
continued the hectic schedule of space related meetings and
briefings. A representative from the DCI/MAG gave us his
thoughts on parking. The rationale for assigning the Office of
Imagery Analysis (OIA) to specific areas of the 014
Headquarters Building during the backfill was explained to the
Director of OIA. The Facilities Management Board met and the
Chief, Budget and Finance, OL, was provided input regarding
FY87 cost savings that could be realized as a result ~khe
sli in-the New Headguarters Building schggg;g,//%ﬁ*tn“

daditi sociate Deputy Director of Administration and
were provided iefi

[Logistics Support Plan.

Chief
Facilities Management Division, OL
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